

	Duration	Start	End
Centerville Academic Building			
Design	26 Weeks	11/8/2021	5/9/2022
Bid/Award	5 Weeks	5/9/2022	6/13/2022
Construction	24 Months	6/14/2022	6/14/2024
Equip and Furnish	2.5 Months	6/15/2024	8/15/2024
Criminal Justice			
Design	20 Weeks	7/1/2022	11/18/2022
Bid/Award	4 Weeks	11/19/2022	12/17/2022
Construction	8 Months	12/18/2022	8/18/2023
Equip and Furnish	6 Weeks	8/19/2023	9/30/2023
Fine Arts			
Design	32 Weeks	1/1/2023	8/13/2023
Bid/Award	4 Weeks	8/14/2023	9/11/2023
Construction	18 Months	9/12/2023	3/12/2025
Equip and Furnish	3 Months	3/13/2025	6/13/2025
Student Wellness Center			
Design	32 Weeks	1/1/2023	8/13/2023
Bid/Award	4 Weeks	8/14/2023	9/11/2023
Construction	12 Months	9/12/2023	9/12/2024
Equip and Furnish	1.5 Months	9/13/2024	10/13/2024